
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:54 PM
Run date

Time

Reviewer: Soheilifard, Saman 05-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 306 Date: 04-Apr-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 573

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the façade &
struts at 143 meters . They started at 7:25 AM.

Edward & Jeffery had to work on the barge rigging materials to the site & they had to to work with the
other crews on the façade & working platform at 145 meters erection . Crews started on the barge at 10:30
AM.

Obra , Dustin & Pablo had to work on the North façade . Crews had to erect the side panel & install
the bolts. The West side panel did not fit properly & the drilled holes & welded nuts on the panel do not
align . Crews had to grind the holes on the side plate in order for the bolts to go through the holes & they
had hard time to fit the side panel in place because of the tight space . Crews started at 7:00 AM. They
were done at 5:10 PM.

Barry , Carlos , Guo , Ryan , Kevin , & Richard work on the façade on all four sides . Crews had to
work on the remaining bolts .on the top , bottom , & side plates . They had to install , snug , mark for 1/2
turn & pretension the bolts inside the tower shafts & inside the façade , & only snug the lock nuts bolts in
the slotted holes . They started at 7:30 AM. Crews were done at 9:30 AM.

After that , Guo , Ryan , Salvador , & I had to test 10% of the bolts inside the façade at 143 meters .
Crews started inside the West at 9:30 AM. Then , on the East , South , & North façade . Guo was done at
11:45 AM. 8 bolts failed . Crews had to touch them up .

In the afternoon , Ryan & Carlos had to test 10% of the bolts for the façade inside the tower shafts
Crews started at 12:45 PM. They were done at 3:50 PM. One side on the East façade was not completed
Michael & Barry had to pretension the bolts . Crews were done at 2:30 PM.

Then , all crews joined Anthony , Jacob , Kevin & Richard on the work ing platform at 145 meters
erection .

Erection tower crews had to work on the working platform at 145 meters . Crews had to erect the
center section . Nicolaus flew the center piece to the site at 2:10 PM. Crews had to set it in place , drive
drift pins & install the bolts.

Then , crews had to erect the East piece to close the erection tower at 145 meters , erect the South
side piece , & erect the cross beams between the sides . They started at 3:00 PM. All tower crews were
done at 5:10 PM. They left at 5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 306 Date: 04-Apr-2011 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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